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Weekly Update - 03/06/2017 

Key Progress Points 

 

 Excavation: Excavation of Tier 3 began this week, with the northeast corner being completed. 

Calnin & Goss continued to work hand-in-hand with Michels at the perimeters to remove soils and 

allow Michels to auger the tieback anchor holes. Extra work had to be done in certain areas to 

remove the old school footings that were left in the soils. Mass excavation of the Tier 3 soils will 

begin in the upcoming week and should proceed faster than the other tiers due to this lift only being 

approximately six feet.   

 

 Tieback Anchors: The remaining Tier 2 tiebacks and re-grouts of the Tier 2 tieback anchors 

were completed, and work on Tier 3 tieback anchors began later in the week. Footings from the old 

school continued to be a problem for the crews, however, using a duplex auger they were able to 

core through the concrete footings with limited schedule impact. Work will continue in the coming 

week on the Tier 3 tieback anchors, as well as the final testing of the tieback anchors along Elm 

Street.   

 

 Conditions & Safety: Throughout the week the temperatures remained fairly low, keeping the 

site limited in mud. During the middle of the week a rather large snowstorm hit, which caused 

Calnin & Goss to work on snow removal in the site and surrounding areas. Despite this, there was 

no impact to the schedule this week due to the weather. No injuries occurred this week.     
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Progress of the Tier 3 excavation in the northeast 
corner. 

Progress Photographs 

Michels crew working on auguring through the old 
school foundations along Elm Street.   

Some of the old school foundations that Calnin & 
Goss worked on removing this past week.   

Delivery of the pipe piles that will be placed below the 
building footings. This work is anticipated to start  

mid-March. 


