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Weekly Update - 04/17/2017 

Key Progress Points 

 

 Excavation: Calnin & Goss continued to work hand-in-hand with Michels to get the holes dug in 

preparation for pipe piling installation. As new equipment showed up and others were relocated 

during the week, crews installed temporary roads to allow ease of movement.   

 

 Tieback Anchors/Pipe Piles: Waler installation and testing continued on the south wall with 

anticipation of being fully completed in the upcoming week. Crews also continued to drive pipe 

piling throughout the week and were able to complete all the piling in the southwest corner. Work 

on installing the pipe piling will continue in the upcoming weeks. 

 

 Concrete: Crews continued to work their way along the west wall installing pile caps and 

mud mats. Several walls were poured this week as well, including the freight elevator shaft and the 

northeast retaining wall. The delivery of the large 300-ton crane happened this week; there are now 

three cranes on the jobsite in addition to the pile driving crane used by Michels. This large crane 

will be used throughout the job and will become critical when work begins on erecting the steel, 

which is anticipated to start sometime in May.   

 

 Conditions & Safety: The weather was extremely good throughout the week with only a few 

periodic rain showers. This allowed the crews to work very efficiently and focus on production 

rather than site maintenance. No injuries occurred this week.     
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Rebar crew members tying in the final pieces of the 
rebar cage at the east retaining wall. 

Progress Photographs 

The east retaining wall after being poured Friday  
afternoon. The forms will be stripped in the coming 

week.   

Miron’s 300-ton crane after being fully assembled. 

Concrete crew members pouring concrete for the 
freight elevator shaft walls. 


