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Weekly Update - 05/08/2017 

Key Progress Points 

 

 Radisson Paper Valley Hotel Work: Crews began demolition of interior walls. A precast opening 

was cut into the existing wall in the alley by the courtyard. Crews also installed a temporary fence in 

the courtyard and removed the existing sprinkler system and electrical lines for the future elevator 

shaft.  

 

 Excavation/Tieback Anchors/Pipe Piles: Excavation crews continued to dig for the grade 

beams and pile caps, as well as backfill areas already poured with concrete. Tieback work on the 

south side of the project is almost complete.  

 

 Concrete: Concrete foundation work for the north wall is complete, and crews are working 

on forming and pouring the west wall. Work also continued on the various pile caps and grade 

beams throughout the rest of the project.  

 

 Masonry: Work on the northeast corner elevator shaft will be wrapping up early this week. A 

rough terrain crane has been added to the site to supply materials to the masonry crew. The next 

location for major masonry activity is the northwest elevator shaft.  

 

 Conditions & Safety: There was some rain earlier in the week, but there were no delays and 

all work continued as scheduled. No injuries occurred this week.     
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The elevator shaft in the northeast corner of the  
project is almost complete.  

Progress Photographs 

Poured concrete foundation walls are complete next 
to west Lawrence Street. Crews are starting to form 

and pour along the west side. 

Tieback work on the south side of the project is  
almost complete. 

Crews preparing to cut a hole in a precast wall that 
is located in the alley/courtyard of the Radisson  

Paper Valley Hotel. 


